
Quarterly Progress Report

Task

Definition of Study Area

 Period Ending: 09/02/2003

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Data Review and Collection
Existing Condition Simulation Network Modeling
Improvement Scenario Simulation Models
Final Report and Presentation
Future work

(Start-End Date of Study)

5
15
25
35
15
5

0 100 5
0 100 15

10 100 25
15 95 33.25
50 75 11.25
10 10 0.5

Final Report

90.0TOTAL 100 %  %

 Total Project Budget (# Years) $30,466.00

 Total Project Expenditure to date $27,420.00

 % of Total Project Budget Expended 90.00%

 Task Order Number/ Study Number TO-45

 Current Task Order Budget (# of Years) $30,466.00

 Actual Expenditure to Date Against Current Task Order $27,420.00

 % of Current Task Order Budget Expended 90.00%

   

 Project Title: Computer Modeling and Simulation of New Jersey Transit Penn Station 
Newark

 Pincipal Investigator:
Juckes, Juckes P

 NJDOT Research Project Manager:

 Period Starting: 02/01/03

 RFP Number:

 Task Order Number/Study Number:
TO-45

6. Budget summary:

1.Progress this quarter by task:
The project is currently come to an end and is in a stage of various 
presentations to the staff at NJTransit.  All of the simulation models have 
been summarized and reported in the form of a detailed power point presentation

During the next quarter the final report and a CDRom of the presentation will 
be created.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
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Year1

Year1
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